Shrub Hill Quarter, Worcester - high level timeline

Year	Key Event or Milestone
2017	Worcestershire **Rail Investment Strategy** (WRIS) identifies the aspiration for Shrub Hill Station
2018	**Shrub Hill Station Masterplan** developed by WCC
2019	WoCC approved the **City Centre Masterplan** identifying the importance of the Shrub Hill Quarter
2020	WCC purchase **Shrub Hill Industrial Estate**
2021	WoCC submit **Town Investment Plan** including £10m on Shrub Hill Quarter The first **Shrub Hill Steering Committee** was held WCC secure £985k of **Brownfield Land Release Fund** for Unit 16
2022	**Shrub Hill Quarter Spatial Blueprint** and **Vision** developed **Towns Fund** business case for Shrub Hill submitted WCC submit Round 2 **Levelling Up Fun**d bid for **Shrub Hill Station** and Active Travel £20m WoCC submit Round 2 **Levelling Up Fund** bid for **Engine Works** £8m **Phase 1** of Shrub Hill Quarter regeneration defined **Market engagement** and procurement for Phase 1 commences
2023	**Demolition** of Unit 16 **Disposal** of Unit 16 for residential Award of contracts to deliver Towns Fund **Enterprise Centre** and related projects Phase 1 **planning** applications Continue to develop **future funding proposals** and strategies (Phase 2 and beyond)
2024	Delivery of **Brownfield Land Released for housing** (March 2024) Commence construction of **public realm link**: Pheasant Street to Shrub Hill Road Commence construction of the refurbishment of **Isaac Maddox House** Continue to develop future funding proposals and strategies (Phase 2 and beyond)
2025	construction of **public realm link**: Pheasant Street to Shrub Hill Road construction of the refurbishment of **Isaac Maddox House** Continue to develop future funding proposals and strategies (Phase 2 and beyond)
2026	Completion of **public realm link**: Pheasant Street to Shrub Hill Road (by March 2026) Completion of the refurbishment of **Isaac Maddox House** (by March 2026) Continue to develop future funding proposals and strategies (Phase 2 and beyond)