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CABINET
12 July 2018

A38 BROMSGROVE MAJOR SCHEME  

Relevant Cabinet Member 
Dr K A Pollock

Relevant Officer
Director of Economy & Infrastructure

Local Member(s) 
Mr C J Bloore
Mrs R L Dent
Mr P M McDonald
Mr K Taylor
Mrs S A Webb

Recommendation

1. The Cabinet Member with Responsibility for Economy and Infrastructure 
recommends that Cabinet: 

a) notes the overall concept of the A38 Bromsgrove Scheme and progress 
made to date; 

b) supports the continued progress of the scheme and notes the further work 
required to finalise the project deliverables, especially in terms of planning 
strategy, securing funding and land acquisitions;

c) notes the importance of improvements to the A38 in advance of proposed 
developments, with particular reference to Whitford Rd, Perryfields and 
Foxlydiate applications;

d) notes the need for some flexibility within and between the packages of 
work within the overall scheme; 

e) requests that the Director of Economy and Infrastructure brings a detailed 
report on Package 1 of the A38 improvements to Cabinet in Autumn 2018; 
and 

f) supports taking preparatory steps  in the interim towards the commencing 
of Package 1 of the scheme without prejudice to that later decision.
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Why is this decision important?

2. As a key component of the Infrastructure Delivery Plan this scheme is aimed at 
supporting the sustainable growth of Bromsgrove by enhancing the A38 Bromsgrove 
Eastern Bypass. There is a requirement to give support to this in advance of the 
relevant planning applications. 

Background

3. The delivery of the overall A38 Bromsgrove Major Scheme programme is essential to 
support growth identified in the adopted Bromsgrove District Plan. The scheme is a 
key component of the transport Infrastructure Delivery Plan and would support the 
sustainable growth of Bromsgrove by enhancing the A38 Bromsgrove Eastern 
Bypass. Development of the scheme has been funded as agreed in 2015 and 2016.  
The proposed initial phase of the overall scheme, Package 1, consists of 
enhancements and improvements to three junctions, the M5 Junction 4, Barley Mow 
Lane junction and the M42 Junction 1.

4. The overall A38 Bromsgrove Major Scheme works would also be critical in helping to 
support the objectives of the Redditch Local Plan, the County Council’s LTP4 and 
both the Worcestershire and Greater Birmingham and Solihull Strategic Economic 
Plans prepared by the Local Enterprise Partnerships.

5. The key issues for the A38 corridor in Bromsgrove have been identified as:

 There is significant congestion across the local Bromsgrove transport network
 The A38 strategic corridor, the approaches and the town centre suffer 

significant congestion, particularly at peak times. On average over a 12 hour 
period, delay accounts for 23% of total journey times on the highway network

 The transport network in Bromsgrove is car dominated (particularly for local 
trips), which is resulting in environmental deterioration

 The A38 corridor has two Air Quality Management Areas 
 Junction design within Bromsgrove is of variable quality resulting in 

congestion at junctions.

6. The concept details are shown at Appendix A.  Concept design drawings showing 
the schemes included in the Bromsgrove A38 Scheme are contained in Appendix B.  
The sites and proposed works are as follows:

 A38/B4091 Hanbury Road traffic signals – widening of the A38 southbound 
approach to provide a long left turn flare;

 A38/Buntsford Drive roundabout – widening of the A38 northbound approach and 
exit towards Austin Road roundabout;

 A38/Austin Road/Sherwood Road roundabout – widening of the A38 northbound 
approach to two lanes and provision of two lanes on the exit link to Charford 
Road signals;
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 A38/Charford Road traffic signals – localised widening of side road arms and 
upgrade of signals to provide near-sided pedestrian aspects and on-crossing 
detection;

 A38 /B4184 New Road traffic signals – widening of the southbound approach to 
provide two lanes for the ahead movement;

 A38 /A448 Bromsgrove Highway (Oakalls) roundabout – widening of the A38 
northbound, A38 southbound and A448 westbound entries to the roundabout with 
widening of the A38 northbound exit to two lanes and ancillary relining and 
signing of the circulatory carriageway;

 A38/Birmingham Road – refurbishment of the existing signal including an 
upgrade to introduce MOVA control;

 M42 Junction 1 – widening of the A38 southbound approach to provide three long 
entry lanes as well as widening of the A38 northbound exit to provide two lanes 
on exit from the roundabout;

 A38/Barley Mow Lane – localised widening of the carriageway in order to provide 
a A38 southbound ghost island right turn facility;

 A38 Marlbrook Crossroads – reconfiguration of the junction to provide two ahead 
lanes for the A38 arms with merge on exit arrangements and introduction of 
pedestrian facilities on the south side of the junction;

 M5 Junction 4 (from Woodrow Lane) – widening of the A38 between Woodrow 
Lane and M5 Junction 4 to provide two lanes on the approach to M5 Junction 4 
as well as two exit lanes over a considerable distance.

7. It is currently envisaged that the improvements would be delivered in five packages.  
These current packages are summarised in Appendix A.  As the scheme develops it 
is likely that some flexibility within and between the packages may be necessary.

8. In order to progress the scheme there are a number of parameters requiring further 
detail during summer 2018 before the works can be prioritised for implementation.  
These parameters include:  

 Planning Strategy (if not within Permitted Development)
 Funding Strategy and land acquisition (by Compulsory Purchase Order if 

not by private treaty)
 Deliverability
 Responsiveness to effects of development.

9. As stated earlier, the delivery of the overall A38 Bromsgrove Major Scheme 
programme is essential to support growth identified in both the adopted Bromsgrove 
District Plan and the Redditch Borough Local Plan. There is a direct link with the 
following proposed developments:

 Whitford Road:  490 houses plus retail space
 Perryfields:  1,300 new homes and include a proportion of affordable housing, 

new school, new employment and retail space, a provision of elderly care 
homes, and open space including formal sports pitches.

 Foxlydiate:  2,800 homes, together with a new primary school, community 
facilities and open space
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Legal, Financial and HR Implications

10. The total cost of the scheme is currently being reviewed.  Funding of £7.5m is 
secured through the Local Growth Fund, in addition a number of funding options are 
being pursued;
 £2.8m bid to Highways England Growth and Housing Fund
 £2.3m bid to Greater Birmingham and Solihull Local Enterprise Partnership
 £10.9m bid to the Housing Infrastructure Fund
 £5.3m contribution from developers
 All other potential funding options will be pursued, including any opportunities 

with Major Road Network funding.

11. A Planning Strategy and Land Acquisition Strategy are being developed in order to 
clarify the options available. The land acquisition strategy will consider the potential 
need for Compulsory Purchase Orders (CPO) should it  not be possible to acquire 
the land for the scheme through negotiation  Details of this to be included in a further 
report to Cabinet in Autumn 2018.

Privacy and Public Health Impact Assessments

12. Health implications will be identified by assessing changes in the opportunities for 
increased physical activity through cycling and walking. In addition, work will be 
carried out with Worcestershire Regulatory Services to deliver improved air quality 
within the designated Air Quality Management Area. 

Equality and Diversity Implications

13. An Equality Relevance Screening is currently being undertaken. It is anticipated 
there will be minimal Equality and Diversity implications. 

Supporting Information

 Appendix A:  Concept
 Appendix B:  Concept Design Drawings for Schemes in Bromsgrove Transport 

Package 
 Appendix C:  Bromsgrove District Plan (2011-2030):

o www.bromsgrove.gov.uk/council/policy-and-strategy/planning-
policies/local-development-plan/the-bromsgrove-district-plan-2011-
30.aspx

Contact Points

County Council Contact Points 
County Council: 01905 763763 

http://www.bromsgrove.gov.uk/council/policy-and-strategy/planning-policies/local-development-plan/the-bromsgrove-district-plan-2011-30.aspx
http://www.bromsgrove.gov.uk/council/policy-and-strategy/planning-policies/local-development-plan/the-bromsgrove-district-plan-2011-30.aspx
http://www.bromsgrove.gov.uk/council/policy-and-strategy/planning-policies/local-development-plan/the-bromsgrove-district-plan-2011-30.aspx
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Worcestershire Hub: 01905 765765 

Specific Contact Points for this report 
Andy Baker, Transport Planning & Commissioning Manager 
Tel: 01905 822071 
Email: ACBaker@Worcestershire.gov.uk 

Rachel Hill, Strategic Commissioner – Major Projects 
Tel: 01905 843539 
Email: RJHill@Worcestershire.gov.uk

Background Papers

In the opinion of the proper officer (in this case the Director of Economy & Infrastructure) 
the following are background papers relating to the subject matter of this report:

Report to Cabinet 5 February 2015 on the Budget;
Report to Cabinet 4 February 2016 on the Budget and Council Tax 2016-17.

mailto:ACBaker@worcestershire.gov.uk
mailto:RJHill@worcestershire.gov.uk
http://worcestershire.moderngov.co.uk/ieListDocuments.aspx?CId=131&MId=359&Ver=4
http://worcestershire.moderngov.co.uk/ieListDocuments.aspx?CId=131&MId=1170&Ver=4
http://worcestershire.moderngov.co.uk/ieListDocuments.aspx?CId=131&MId=1170&Ver=4

