

Quarter End Date	MWM to send test and back up	Deloitte questions on test	Deloitte report ready	Report to Credit Committee	Credit Committee Meeting
	<i>Quarter End + 6 weeks</i>	<i>Quarter End + 7 weeks</i>	<i>Quarter End + 8 weeks</i>	<i>CC Meeting – 2 weeks</i>	<i>CC Meeting</i>
30/06/2016	By 11/08/2016	By 18/08/2016	By 25/08/2016	By 15/09/2016	29/09/2016
30/09/2016	By 11/11/2016	By 18/11/2016	By 25/11/2016	By 30/11/2016	14/12/2016
31/12/2016	By 10/02/2017	By 17/02/2017	By 24/02/2017	TBC	TBC