

Appendix 2: High Level Timescales

Cabinet decision on preferred supplier	Thursday 24 September 2015
Contract finalisation/ Due diligence	October / November 2015
Transition to new contract	December 2015 – January 2016
Contract start date	February 2016